



MEMO

Date: August 6, 2024 **Project No.:** 240023 /
To: Le Grand CSD Board of Directors
From: Garth A. Pecchenino, PE
Subject: August Board Meeting
cc:

Engineer's Report:

9a. SWRCB Notification – QK prepared a Corrective Action Plan (CAP) and sent it to the Drinking Division last month ahead of the deadline, the next step will be to start on the plan. QK has also submitted an application for funding to complete this CAP and it is in process currently.

Next response to the State is December 31, 2023 and every three months after that date to provide a quarterly update on the actions taken and progress made following the CAP. **No change, looking for response on funding, Quarterly Report filed with Fresno Office this last month.**

13a. Well #7 – Continue to provide information to State board staff on project, Application deemed complete and waiting to be placed on funding list. **Application has been reviewed and accepted, waiting for funding, but funding is on hold due to State Budget. No Change**

13b. Emergency Funding from the State – Funds are locked up due to State Budget

13c. – Icarp Funding for new well – accept language of agreement for funding.

iCarp – Funding \$1.1 million – Waiting on final approval and receipt of funds

Brad S. – Role in grant (General Manager of District LGAID), Flood recharge facility

Anne G. – Education portion

Le Grand – new well

13d. – Maintenance/Project List – Attached is a list of maintenance and Projects for Water and Wastewater, I will review with James this month and provide a preliminary cost for each item. I have requested that the Electrical Engineer that provided the design for the temporary generator connection at Well #4, provide an estimate for design and construction cost to place a generator at Well #4.

Apartments – Still waiting on additional information for the site utilities.

Upcoming Water Board Reporting –

GAP